

(602) 643-7245  
Fax 643-7260

HC 65 - Box 2  
Fredonia, AZ 86022

August 23, 1994

**GCES OFFICE COPY  
DO NOT REMOVE!**

Mr. Dave Wegner, Technical Representative  
Glen Canyon Environmental Studies  
P.O. Box 22459  
Flagstaff AZ 86002-2459

RE: Quarterly Progress Report (Ending July, 1994)

Dear Mr. Wegner:

This is the second quarterly report submitted to the Bureau of Reclamation covering May through July 1994. The Southern Paiute Consortium hired an additional part-time staff member, who is working on the Shivwits Indian Reservation, located near St. George, UT.

**TASK A - MEETINGS**

The coordinator for the Southern Paiute Consortium was unable to attend the Cooperating Agencies meeting held on May 11, 1994 in Phoenix, AZ. due to the scheduled Petroglyph May 1-15th river trip.

Critical to the project, has been keeping the two tribal governments (Kaibab and Paiute Indian Tribe of Utah) informed of the progress and status of the project. The coordinator attended two Paiute Indian Tribe of Utah Tribal Council meetings on June 4, 1994 and July 9, 1994. On May 19th, June 16th and July 21st, the coordinator attended Kaibab Paiute Tribal Council Meetings.

The Southern Paiute Consortium staff gave a trip report to the Councils concerning the May Petroglyph trip the May 19th and June 4th meeting. On subsequent meetings with the Councils, the staff began coordinating the budget for 1995 and organizing the September river trip.

During the third week in July, the coordinator interviewed applicants for the position of assistant for the Shivwits Band. Out of six applicants, one individual was selected to coordinate the Shivwits Band involvement.

**TASK B.1 - PAIUTE MONITORING PLAN**

No activity this period

**TASK B.2 - DATA INTEGRATION AND GIS**

No activity this period

120.06  
ENV-300  
6558  
(21806)

CUL DIP2-PRGRPT 9402

24

### **TASK B.3 - MONITORING FIELD TEST/ETHNOFAUNA STUDY**

This task has been changed to reflect the Petroglyph river trip in May, 1994. The river trip consisted of all women cultural consultants and this led to the change in the ethnofauna study. Because of a single gender being represented on the petroglyph trip, it became apparent that input needed to be given by their male counterparts. Therefore, the scheduled ethnofauna river trip has been rescheduled as a second petroglyph river trip. It is hoped through the 1995 budget, that the ethnofauna trip will occur to enable a full understanding of Southern Paiute cultural impacts due to the Glen Canyon Dam.

### **TASK B.4 - WRITE UP**

No activity this period

### **TASK C.1.a - PETROGLYPH & TCP RIVER TRIP**

The May 1994 petroglyph river trip was extremely successful in terms of accomplishments versus the amount of time on the river. In attendance were: three each of Kaibab Paiute and Shivwits cultural consultants; two staff members of the Southern Paiute Consortium; three University of Arizona ethnographers and; two boatmen and one cook.

Dr. Lawrence Loendorff, was utilized for his expertise as an archeologist who specializes in the study of petroglyphs. He accompanied our team on the trip and was required to do the following:

- 1) prepare a brief description of each place where petroglyphs are located, (2) help record in a scientific manner each petroglyph visited, and (3) provide a written description of each petroglyph visited.

He has prepared a report of the petroglyphs in the corridor that will be incorporated in the Southern Paiute Consortium's report of 1994 research findings.

An extremely significant cultural site (traditional cultural property) has been identified within the canyon during this river trip. It is hoped that through negotiations with all the Southern Paiute governments, that we will be afforded the opportunity to educate the public of the site so that it may remain intact.

### **TASK C.1B - CANYON PETROGLYPH STUDY**

The coordinator has been meeting with the Forest Service and the Bureau of Land Management to begin coordination of the side canyon petroglyph study as related to petroglyphs in the Colorado River

page 3

corridor. The trip will begin on Forest Service land and conclude at the mouth of the Kanab Creek as it meets the Colorado River.

**TASK C.2 - WRITE UP**

No activity this period

This is the summary of activity for this quarter. Comments and questions are welcomed regarding any aspect of this progress report.

Sincerely,



Angelita S. Bulletts, Coordinator  
Southern Paiute Consortium

cc: Mary E. Reiter, Grants and Cooperative Agreements Officer

(602) 643-7245  
(602) 643-7260 (Fax)

**GCES OFFICE COPY  
DO NOT REMOVE!**

Tribal Affairs Building  
PIPE SPRING, AZ. 86022

November 8, 1994

GLEN CANYON ENVIRONMENTAL  
STUDIES OFFICE

NOV 21 1994

Mr. Dave Wegner, Technical Representative  
Glen Canyon Environmental Studies  
P.O. Box 22459  
Flagstaff AZ 86002-2459

**RECEIVED**  
FLAGSTAFF, AZ

Re: Quarterly Progress Report (Ending October, 1994)

Dear Mr. Wegner:

This is the third quarterly report submitted to the Bureau of Reclamation covering August through October 1994. The Southern Paiute Consortium continues to fulfill its obligations to the contract between the Bureau of Reclamation and the consortium.

**TASK A - MEETINGS**

The coordinator for the Southern Paiute Consortium attended a meeting of the tribal Cooperating Agencies on August 8th and the following day attended the Cooperating Agencies meeting. These meetings were held in Phoenix, Az.

In order to keep the two Tribes continually informed of the progress that the consortium accomplishes, the staff attends the monthly meetings and is scheduled on the agenda to update the council members.

During the month of September, the coordinator traveled to the Tucson Arizona to confer with the UoA research team regarding the final report scheduling and responsibility of the writing of certain sections of the report.

**TASK B.1 - PAIUTE MONITORING PLAN**

After the final trip for the petroglyph research, the staff is preparing a list of locations within the corridor that will be monitored as per the recommendations of the cultural consultants who participated in the river trips thus far.

The list will comprise of resources within the research area that may be affected by Glen Canyon Dam operations. It will serve as the basis for the 'Paiute Monitoring Plan'.

120.06  
SNV-300  
6558  
(21806)

culd 1122 - progress 7/4/03

Q4

**RECEIVED**  
NOV 14 1994

**TASK B.2 - DATA INTEGRATION AND GIS**

No activity this period

**TASK B.3 - MONITORING FIELD TEST/ETHNOFAUNA STUDY**

This task has been changed to reflect the continuing Petroglyph study.

**TASK B.4 - WRITE UP**

A meeting was held between the staff of the Southern Paiute Consortium and the University of Arizona's research team to discuss the issues surrounding the write up of the 1994 research on petroglyphs within the corridor.

Responsibilities have been allocated to the appropriate researchers concerned.

**TASK C.1.a - PETROGLYPH & TCP RIVER TRIP**

On September 7, 1994, the Southern Paiute Consortium began its second trip down the Colorado River beginning at Glen Canyon Dam. This trip was an all male cultural consultant trip and was extremely successful in all aspects. The objectives and goals of the trip were accomplished with the help of the OARS crew.

**TASK C.1.b - CANYON PETROGLYPH STUDY**

During the last week of October, the Southern Paiute Consortium began a four and a half day side canyon study of petroglyphs in order to tie in with rock art in the corridor. The Kanab Creek canyon is an extremely important part of the research of rock writings within the affected area. The trip was aided with the expertise of U.S. Forest Service district archeologist, Terry Birk and tribal horse packers. The side canyon of Kanab Creek is extremely isolated and therefore almost inaccessible to impacts of various kinds.

**TASK C.2 - WRITE UP**

As discussed earlier, the write up for the final report has been distributed and will be forthcoming prior to the deadline.

This is the summary of activity for this quarter. Comments and questions are welcomed regarding any aspect of this progress

page 3

report.

Sincerely,

A handwritten signature in cursive script, appearing to read "Angelita S. Bulletts". The signature is written in dark ink and is positioned above the typed name.


Angelita S. Bulletts, Coordinator  
Southern Paiute Consortium

cc: Mary E. Reiter, Grants and Cooperative Agreements Officer

(602) 643-7245  
Fax 643-7260

HC 65 - Box 2  
Fredonia, AZ 86022

February 28, 1995



Mr. Dave Wegner, Technical Representative  
Glen Canyon Environmental Studies  
P.O. Box 22459  
Flagstaff AZ 86002-2459

Re: Quarterly Progress Report (Ending January, 1995)

Dear Mr. Wegner:

This is the forth quarterly report submitted to the Bureau of Reclamation covering November through January 1995. The Southern Paiute Consortium continues to fulfill its obligations to the contract between the Bureau of Reclamation and the consortium.

**TASK 1 - GEOGRAPHIC INFORMATION SYSTEMS (GIS) DEVELOPMENT**

The University of Arizona has concentrated on this area, with Brian Fulfrost constituting the core in working on the methodology for the GIS and data integration. One of the primary issues the consortium is researching, is the capacity of the tribe(s) to utilize a multi-media system for track research data and contributing to the Museum of Northern Arizona archival system. Brian is working on models of the system.

**TASK 2 - ETHNOFAUNA STUDY**

The consortium staff are scheduling the research trip for April 5th through 17th. An application has been submitted to the Glen Canyon Studies office. The cultural consultants on the trip will be 70 and 80 year old's, therefore, much foresight and planning must be addressed. The Southern Paiute ethnofauna study will be a joint trip with the Hualapai. The Hualapai will be concurrently researching ethnoflora studies.

**TASK 3 and 4 - SURVEY TRIP AND EDUCATION**

This river trip for this task will be two-fold. While a portion of the trip will be for surveying Southern Paiute sites of significance, the trip will also include tribal high school students to research in one of the sciences. During the month of March, students will begin a half day of classes, concentrating on the research that has been conducted because of the EIS for Glen Canyon Dam.

120.00  
ENV-3.00  
6558  
2/26

CULFIDZ-PRGPT 9404

Q4

The school district has made available, the opportunity for the students to earn science credit while learning and conducting research. A certified teacher is contributing to the format of the lesson plans.

#### **TASK 5 - DATA ANALYSIS AND WRITE UP**

As previously stated in a quarterly report, a meeting was held between the staff of the Southern Paiute Consortium and the University of Arizona's research team to discuss the issues surrounding the write up of the 1994 research on petroglyphs within the corridor.

The assignments of the write up for the draft report of the Rock Art has been distributed between University of Arizona researchers, a subcontracted archeologist and the consortium staff. The draft report is due at the March 31st deadline. Prior to this, the preliminary draft will be discussed with elders of the tribes.

#### **TASK 6 - MEETINGS**

The coordinator for the Southern Paiute Consortium attended several meetings for the Glen Canyon Studies Program.

November 3rd	Cooperating Agencies,	Phoenix AZ
November 4th	Hist. Pres. Plan 106	Phoenix AZ
November 30th	MNA meeting at GCES	Flagstaff AZ
December 16th	Hist. Pres. Plan 106	Flagstaff AZ
January 11th	Coop. Ag. Meeting	Phoenix AZ
January 20th	Hist. Pres. Plan 106	Flagstaff AZ

In order to keep the two Tribes continually informed of the progress that the consortium accomplishes, the staff attends the monthly meetings of the Tribal Councils of Paiute Indian Tribe of Utah and Kaibab Paiute. The staff of the consortium is scheduled on the agenda to update the council members and interested community members.

This is the summary of activity for this quarter. Comments and questions are welcomed regarding any aspect of this progress report.

Sincerely,



Angelita S. Bullets, Coordinator  
Southern Paiute Consortium

cc: Lila R. Duffin, Grants and Cooperative Agreements Officer